Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 October 2026
Team ID	PNT2022TMIDxxxxxx
Project Name	Health360: Executive Analytics & Population Health Dashboard
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Ingestion & Extraction	USN-1	As a developer, I can connect to smart_healthcare_dataset.csv and validate data types for all 5,000 patient records.	2	High	Solo Contributor
Sprint-1	Data Preparation	USN-2	As a developer, I can create calculated logic for Age Category (Children to Elder) and Calculated Risk Score.	3	High	Solo Contributor
Sprint-1	Extract Optimization	USN-3	As a developer, I can generate an optimized .hyper data extract to ensure fast query rendering.	1	Medium	Solo Contributor
Sprint-2	Clinical Risk Visuals	USN-4	As CMO (Dr. Carter), I can analyze Blood Pressure vs. Cholesterol scatter plots color-coded by risk levels.	3	High	Solo Contributor
Sprint-2	Behavioural Analysis	USN-5	As Wellness Director (Emily Rodriguez), I can view multi-factor heatmaps cross-tabulating smoking, alcohol, and activity.	3	High	Solo Contributor

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Demographics & Symptoms	USN-6	As Head of Population Health (Dr. Priya Nair), I can explore age/gender distribution pyramids and symptom frequencies.	2	High	Solo Contributor
Sprint-3	Master Dashboard Assembly	USN-7	As an executive user, I can view all 9 visual worksheets integrated into a responsive single-page grid layout.	3	High	Solo Contributor
Sprint-3	Interactive Cross-Filtering	USN-8	As an executive user, I can click any chart element to apply instant global cross-filtering across all dashboard components.	2	High	Solo Contributor
Sprint-4	Executive Story & Cloud Publish	USN-9	As an executive user, I can navigate a 9-point guided Tableau Story published to Tableau Public Server.	1	Medium	Solo Contributor

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	6	5 Days	05 Jan 2026	09 Jan 2026	6	09 Jan 2026
Sprint-2	8	5 Days	12 Jan 2026	16 Jan 2026	8	16 Jan 2026
Sprint-3	5	5 Days	19 Jan 2026	23 Jan 2026	5	23 Jan 2026
Sprint-4	1	5 Days	26 Jan 2026	30 Jan 2026	1	30 Jan 2026

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.