Communication

Date	15 March 2026
Team ID	0827CY231062
Project Name	Health360: Executive Analytics & Population Health Dashboard
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S. No.	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Solo Project Standup / Backlog Review	Daily	GitHub Projects / Jira / Local Kanban Board	Solo Developer	Review daily task completion, update burndown progress, and align daily development goals for Tableau workbook features.
2	Progress Update & Milestone Review	Weekly	Project Repository / Documentation Log	Solo Developer & Mentor / Academic Supervisor	Document completed documentation phase deliverables, review dashboard build milestones, and track sprint velocity.
3	Issue / Bug Discussion & Debugging	As Needed	Tableau Community Forums / Technical Documentation	Solo Developer & Technical Community / Peer Mentors	Resolve calculated field logic errors (Age Category, Calculated Risk Score), fix dashboard layout alignment issues, and debug cross-filtering action triggers.
4	Stakeholder Review & Persona Alignment	Bi-Weekly	Interactive Tableau Desktop Review / Demo Sessions	Solo Developer & Academic Supervisor / Peer Evaluators	Validate dashboard interactivity against target executive personas (Dr. Carter, Emily Rodriguez, Dr. Priya Nair) and verify clinical metric clarity.
5	Final Demo Rehearsal & Dry Run	Once	Local Screen Recording / Tableau Public Live Preview	Solo Developer	Rehearse full 9-point Tableau Story walkthrough, verify cloud rendering speeds on Tableau Public Server, and finalize presentation timing.

Communication Challenges & Resolutions

S. No.	Challenge Faced	Resolution / Action Taken
1	**Single-Contributor Accountability & Feedback Loop:** Operating as a solo developer meant lacking peer code reviews for complex calculated field syntax and dashboard visual layout decisions.	Established self-directed daily milestone reviews using a structured Jira/Kanban backlog and scheduled bi-weekly feedback check-ins with the project supervisor to validate usability.
2	**Translating Technical Metrics to Executive Persona Needs:** Ensuring that complex data transformations (such as multi-variable risk scoring) were communicated clearly without overwhelming clinical users.	Structured the visual layout using executive KPI BANs at the top and designed a guided 9-point Tableau Story narrative that explicitly speaks to the operational goals of each persona.
3	**Tableau Public Interactivity Latency during Remote Reviews:** Action filters temporarily slowed down when demonstrating global cross-filtering over standard video conferencing calls.	Optimized the dataset by pre-computing measures into an in-memory .hyper extract prior to cloud publishing, ensuring sub-second cross-filtering performance during live web walkthroughs.